
The undersigned is directed to state that it has been decided to extend the implementation of Nationwide Artificial Insemination Programme Phase-III (NAIP-III) from 31st May 2022 to 31st July 2022 without changing cost norms approved under the project.

It is requested that the targets envisaged under NAIP-III may be completed within the prescribed timeframe and the entire data may be uploaded on INAPH database. States are also requested to upload data on real time basis.

(Dr. Bhushan Tyagi)
Joint Commissioner (RGM)

Distribution

1. Additional Chief Secretary/Principal Secretary/ Secretary Animal Husbandry All States (except Kerala)/UTs of Jammu & Kashmir and Ladakh
2. Director, Animal Husbandry, All States (except Kerala) / UTs of Jammu & Kashmir and Ladakh
3. CEO, State Livestock Development Board of all States (except Kerala)/ UTs of Jammu & Kashmir and Ladakh
4. District Veterinary Officers of all concerned districts

Copy for kind information to

Sr. PPS to Secretary (AHD)/ PPS to JS (LH)